
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0036

01/17/2017

Contract Location: Time Allowed:

SR 20 @US 411/SR 61 TO I-75/SR 401.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/19/2013

08/12/2013

09/03/2013

09/05/2013

11/11/2013

00/00/0000

00/00/0000

1304 Days

03/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 93.10

1214 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,416,297.37

$15,733,304.52

$3,901,942.06

77.60%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621350-      $17,416,297.38 $15,733,304.53 $3,901,942.07 77.60% $25,762.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0036

01/17/2017

Project Number: 621350-      SR 20 -  WIDENING AND RELOCATION

 

STP00-0012-01(071)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,811,484.06 $10,790,874.21 $20,609.85

Non-Participating $2,702,871.25 $2,697,718.78 $5,152.47

Total Earnings $13,514,355.31 $13,488,592.99 $25,762.32

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $13,514,355.31 $13,488,592.99 $25,762.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,514,355.31 $13,488,592.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$25,762.32

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0036

01/17/2017

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 207-0203     FOUND BKFILL MATL, TP II CY  280.000 377.683

 49.400 .000

 

 

377.683 $.00 $18,657.54

0035 318-3000     AGGR SURF CRS TN  520.000 1,097.681

 18.430 .000

 

 

1,097.681 $.00 $20,230.26

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  400.000 10,049.980

 74.120 .000

 

 

10,049.980 $.00 $744,904.52

0055 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  12,500.000 13,224.710

R-MODIFIED BITUM MATL & H LIME 75.040 .000

 

 

13,224.710 $.00 $992,382.24

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 209.121

 163.580 .000

 

 

209.121 $.00 $34,208.01

0125 511-1000     BAR REINF STEEL LB  45,000.000 50,749.592

 0.740 .000

 

 

50,749.592 $.00 $37,554.70

0140 634-1200     RIGHT OF WAY MARKERS EA  168.000 76.000

 95.050 45.000

 

 

121.000 $4,277.25 $11,501.05

0157 643-0010     FIELD FENCE WOVEN WIRE LF  1,780.000 2,443.870

 5.750 .000

 

 

2,443.870 $.00 $14,052.25



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0036

01/17/2017

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0159 643-4000     WOVEN WIRE FENCE LF  1,400.000 3,124.000

 5.750 .000

 

 

3,124.000 $.00 $17,963.00

Category Amount: $4,277.25 $1,891,453.57

Category Number: 0020 DRAINAGE

0165 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  7.600 9.420

 875.000 .000

 

 

9.420 $.00 $8,242.50

0220 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  4.000 5.000

 1100.160 .000

 

 

5.000 $.00 $5,500.80

0225 576-1018     SLOPE DRAIN PIPE, 18 IN LF  26.200 30.000

 78.820 .000

 

 

30.000 $.00 $2,364.60

0285 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  37.900 40.430

 195.000 .000

 

 

40.430 $.00 $7,883.85

Category Amount: $0.00 $23,991.75

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  11.000 27.177

 200.000 .000

 

 

27.177 $.00 $5,435.40

0315 163-0240     MULCH TN  470.000 729.794

 165.000 9.519

 

 

739.313 $1,570.64 $121,986.65

0320 163-0300     CONSTRUCTION EXIT EA  8.000 16.500

 1344.350 .000

 

 

16.500 $.00 $22,181.78



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0036

01/17/2017

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0325 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  3.000 4.500

 450.000 .000

 

 

4.500 $.00 $2,025.00

0330 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 8.250

 325.000 .000

 

 

8.250 $.00 $2,681.25

0340 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  230.000 231.750

 115.000 .750

 

 

232.500 $86.25 $26,737.50

0350 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,200.000 37,245.000

 0.200 318.000

 

 

37,563.000 $63.60 $7,512.60

0360 165-0085     MAINTENANCE OF SILT CONTROL GATE, TP 1 EA  3.000 9.000

 150.000 .000

 

 

9.000 $.00 $1,350.00

0365 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 11.000

 100.000 .000

 

 

11.000 $.00 $1,100.00

0370 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 26.000

 952.140 .000

 

 

26.000 $.00 $24,755.64

0375 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  230.000 541.000

 10.000 11.000

 

 

552.000 $110.00 $5,520.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0036

01/17/2017

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  34,400.000 40,393.250

 2.750 45.000

 

 

40,438.250 $123.75 $111,205.19

Category Amount: $1,954.24 $332,491.01

Category Number: 0040 PERMANENT EROSION CONTROL

0410 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  200.000 370.610

 39.020 .000

 

 

370.610 $.00 $14,461.20

0415 603-7000     PLASTIC FILTER FABRIC SY  850.000 1,289.223

 3.180 .000

 

 

1,289.223 $.00 $4,099.73

0420 700-6910     PERMANENT GRASSING AC  22.000 27.946

 650.000 .175

 

 

28.121 $113.75 $18,278.65

0445 716-2000     EROSION CONTROL MATS, SLOPES SY  42,500.000 54,458.359

 0.750 847.444

 

 

55,305.803 $635.58 $41,479.35

Category Amount: $749.33 $78,318.93

Category Number: 0050 SIGNING AND MARKING

0475 636-2080     GALV STEEL POSTS, TP 8 LF  142.000 226.000

 9.650 .000

 

 

226.000 $.00 $2,180.90

0490 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  3.000 .000

 65.000 3.000

 

 

3.000 $195.00 $195.00

0495 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  145.000 .000

 75.000 141.000

 

 

141.000 $10,575.00 $10,575.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0036

01/17/2017

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0500 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  21.000 .000

 85.000 21.000

 

 

21.000 $1,785.00 $1,785.00

0505 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  15.000 .000

 105.000 9.000

 

 

9.000 $945.00 $945.00

0520 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  860.000 .000

 5.250 1,006.000

 

 

1,006.000 $5,281.50 $5,281.50

Category Amount: $18,781.50 $20,962.40

Category Number: 0060 TRAFFIC SIGNALS

0560 615-1200     DIRECTIONAL BORE - LF  592.000 678.000

 15.000 .000

6 IN

 

678.000 $.00 $10,170.00

Category Amount: $0.00 $10,170.00

Category Number: 0010 ROADWAY

9085 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 26,082.253

 3.890 .000

Modify the contract to add the item 432-5010

                                                            

26,082.253 $.00 $101,459.96

Category Amount: $0.00 $101,459.96

Project Total Amount: $25,762.32 $13,514,355.31


